
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/01/2013

ESTIMATE SUMMARY 21:50:30

CONTID: C19019         ESTIMATE NO: 0003 PROG 2005

PCN: 19019-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50A, W. OF ROYAL GORGE ENT. PERCENT TIME:

PROJECT NO: NH 0503-076                   

US 50A, W. OF ROYAL GORGE ENT. EAST

NAME OF ROAD: 050A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 09/13/2013 DATE TIME STARTED 05/23/2013

P.O. BOX 566 DATE LET 04/25/2013 DATE WORK BEGAN

 DATE AWARDED 05/10/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/22/2013 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 05/23/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,263,026.03 PARTICIPATING $ $ 2,374,060.69

AWARD PROJECT AMT: 4,142,764.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -43,423.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.00

WORK DAYS

WORK DAYS

59.46%

2,133,535.29

2,374,060.69

2,374,060.69

2,330,637.12

$

$

$

$

3,129,490.74

0.00

3,129,490.74

0.00

3,129,490.74

-62,141.47

0.00

3,067,349.27

0.00

AMOUNT DUE 3,067,349.27 2,330,637.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,330,637.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

57.0 TIME ALLOW: 95

ORIG TIME ALLOW: 95
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PCN: 19019-BID    ESTIMATE RUN 10/01/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:50:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 118.000

0.000

202-00090  
 

826.00118.000

0.00

329.000

EACH

7.00000

0010 *Removal of Median Cover 851.000

0.000

202-00195  
 

4,850.70851.000

0.00

851.000

SY  

5.70000

0015 *Removal of Curb and Gutter 4,185.000

0.000

202-00203  
 

27,202.504,185.000

0.00

4,185.000

LF  

6.50000

0020 *Removal of Asphalt Mat (Planing) 20,473.000

200,702.970

202-00240  
 

375,999.15221,175.970

341,195.05

269,287.000

SY  

1.70000

0025 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,480.000

SF  

3.25000

0030 *Removal of Ground Sign 14.000

0.000

202-00810  
 

756.0014.000

0.00

121.000

EACH

54.00000

0035 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

13.000

EACH

27.00000

0040 *Removal of Guardrail Type 3 5,089.000

0.000

202-01130  
 

18,320.405,089.000

0.00

5,139.000

LF  

3.60000

0045 *Removal of End Anchorage 23.000

0.000

202-01300  
 

3,880.1023.000

0.00

23.000

EACH

168.70000

0050 *Unclassified Excavation 3,177.950

106.679

203-00000  
 

87,042.673,284.629

2,826.99

3,326.000

CY  

26.50000

0055 Sweeping 2.000

0.000

203-01620  
 

280.002.000

0.00

50.000

HOUR

140.00000
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PCN: 19019-BID    ESTIMATE RUN 10/01/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:50:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 0.000

41.000

207-00205  
 

1,230.0041.000

1,230.00

215.000

CY  

30.00000

0065 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

4.50000

0070 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

40.000

EACH

16.20000

0075 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

500.000

LF  

1.46000

0080 *Aggregate Bag 584.000

0.000

208-00035  
 

3,796.00584.000

0.00

604.000

LF  

6.50000

0085 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

400.00000

0090 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

400.00000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

100.00000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

100.00000

0105 Sweeping (Sediment Removal) 21.000

0.000

208-00106  
 

2,100.0021.000

0.00

40.000

HOUR

100.00000

0110 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

42.00000
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PCN: 19019-BID    ESTIMATE RUN 10/01/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:50:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

200.000

HOUR

55.00000

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

2,163.00000

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

5,407.50000

0130 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.900

ACRE

5,407.50000

0135 *Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

0.000.000

0.00

100.000

SY  

2.70000

0140 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

43.25000

0145 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

17.50000

0150 Hot Mix Asphalt (Patching) (Asphalt) 435.320

23.200

403-00720  
 

64,192.80458.520

3,248.00

600.000

TON 

140.00000

0155 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 105.340

24,072.670

403-34841  
 

1,385,399.9724,178.010

1,379,363.99

39,557.000

TON 

57.30000

0160 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

3,112.990

403-34871  
 

224,446.583,112.990

224,446.58

3,112.990

TON 

72.10000

0165 Emulsified Asphalt (Slow-Setting) 95.000

7,073.000

411-10255  
 

21,504.007,168.000

21,219.00

13,477.000

GAL 

3.00000
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PCN: 19019-BID    ESTIMATE RUN 10/01/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:50:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Geotextile (Erosion Control) (Class 2) 0.000

16.000

420-00103  
 

176.0016.000

176.00

36.000

SY  

11.00000

0175 Riprap (6 Inch) 0.000

3.000

506-00206  
 

420.003.000

420.00

6.000

CY  

140.00000

0180 12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

0.000.000

0.00

150.000

LF  

40.00000

0185 *Guardrail Type 3 (6-3 Post Spacing) 3,425.500

0.000

606-00301  
 

60,631.353,425.500

0.00

5,608.000

LF  

17.70000

0190 *Transition Type 3G 4.000

0.000

606-01370  
 

5,282.004.000

0.00

5.000

EACH

1,320.50000

0195 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

8,112.003.000

0.00

8.000

EACH

2,704.00000

0200 *End Anchorage (Flared) 10.000

0.000

606-02005  
 

163.0010.000

0.00

11.000

EACH

16.30000

0205 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

3,000.000

LF  

8.80000

0210 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

203.000

EACH

14.35000

0215 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

71.000

EACH

16.50000

0220 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

225.000

EACH

18.40000
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PCN: 19019-BID    ESTIMATE RUN 10/01/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:50:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

69.000

SF  

16.25000

0230 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,054.000

SF  

15.70000

0235 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

56.000

SF  

25.00000

0240 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

18.000

EACH

108.00000

0245 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

107.000

EACH

216.00000

0250 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

288.000

LF  

22.00000

0255 Embankment Protector Type 3 0.000

4.000

615-00030  
 

8,652.004.000

8,652.00

4.000

EACH

2,163.00000

0260 Construction Surveying 0.185

0.000

625-00000  
 

4,070.000.185

0.00

1.000

L S 

22,000.00000

0265 *Mobilization 0.500

0.500

626-00000  
 

263,000.001.000

131,500.00

1.000

L S 

263,000.00000

0270 *Public Information Services 0.000

0.600

626-01000  
 

2,400.000.600

2,400.00

1.000

L S 

4,000.00000

0275 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

655.000

GAL 

70.50000
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PCN: 19019-BID    ESTIMATE RUN 10/01/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:50:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pavement Marking Paint (Waterborne) 3.850

332.790

627-00011  
 

17,505.28336.640

17,305.08

1,200.000

GAL 

52.00000

0285 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

4,745.000

SF  

11.35000

0290 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

527.000

SF  

17.00000

0295 *Flagging 586.000

1,071.000

630-00000  
 

35,791.201,657.000

23,133.60

3,300.000

HOUR

21.60000

0300 *Traffic Control Inspection 16.000

14.000

630-00007  
 

1,800.0030.000

840.00

40.000

DAY 

60.00000

0305 *Traffic Control Management 29.000

21.000

630-00012  
 

48,650.0050.000

20,433.00

95.000

DAY 

973.00000

0310 *Flashing Beacon (Portable) 0.500

0.000

630-80001  
 

1,081.500.500

0.00

2.000

EACH

2,163.00000

0315 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

54.001.000

0.00

2.000

EACH

54.00000

0320 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

76.00000

0325 *Construction Traffic Sign (Panel Size A) 9.500

1.000

630-80341  
 

170.6310.500

16.25

40.000

EACH

16.25000

0330 *Construction Traffic Sign (Panel Size B) 29.000

14.500

630-80342  
 

957.0043.500

319.00

164.000

EACH

22.00000
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PCN: 19019-BID    ESTIMATE RUN 10/01/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:50:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

10,815.001.000

0.00

2.000

EACH

10,815.00000

0340 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2,164.002.000

0.00

4.000

EACH

1,082.00000

0345 *Drum Channelizing Device 144.000

17.500

630-80360  
 

1,776.50161.500

192.50

323.000

EACH

11.00000

0350 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

450.000

LF  

65.00000

0355 *Traffic Cone 117.000

103.000

630-80380  
 

1,188.00220.000

556.20

440.000

EACH

5.40000

0360 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

2,710.00000

0365 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

1,500.000.500

0.00

1.000

EACH

3,000.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

169,200.000

F A 

1.00000

0375 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

15,660.000

F A 

1.00000

0385 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

175,538.000

F A 

1.00000
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PCN: 19019-BID    ESTIMATE RUN 10/01/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:50:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Asphalt Cement Cost Adjustment 738.820

138,241.030

700-70019  
 

138,979.85138,979.850

138,241.03

205,200.000

F A 

1.00000

0395 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,560.000

HOUR

1.00000

0400 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

169,309.000

F A 

1.00000

0405 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0510 Const Surveying (Hour) 0.000

9.500

625-00001  
 

950.009.500

950.00

40.000

HOUR

100.00000

0515 End Anchor Ty 3D 2.000

0.000

606-01340  
 

1,920.002.000

0.00

3.000

EACH

960.00000

0520 ABC (CL 6) 1,697.130

61.648

304-06007  
 

66,833.561,758.778

2,342.62

1,759.000

CY  

38.00000

0525 HMA (Spec) (Patching) 1,002.350

323.940

403-02000  
 

159,154.801,326.290

38,872.80

1,326.290

TON 

120.00000

0530 Const Traf Sign (C) 6.000

0.000

630-80343  
 

240.006.000

0.00

12.000

EACH

40.00000

0535 24 In CSP 0.000

108.000

603-10240  
 

8,856.00108.000

8,856.00

108.000

LF  

82.00000
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PCN: 19019-BID    ESTIMATE RUN 10/01/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:50:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 24 In SES 0.000

2.000

603-30024  
 

840.002.000

840.00

2.000

EACH

420.00000

0545 Str Bkfl (Spec) (Flow-Fill) 0.000

36.000

206-00060  
 

4,140.0036.000

4,140.00

60.000

CY  

115.00000

0550 Plug Culvert 0.000

1.000

202-04001  
 

300.001.000

300.00

1.000

EACH

300.00000

0555 Const Traf Sign (Spec) 0.000

0.000

630-80344  
 

0.000.000

0.00

24.000

SF  

28.00000

0560 Fence (Plastic) 0.000

18.000

607-11525  
 

45.0018.000

45.00

100.000

LF  

2.50000

0565 Added Item (Each)/ Close Mesh Inlet Grate 0.000

0.000

900-00007  
 

0.000.000

0.00

1.000

EACH

1,050.00000

CAT 3,080,445.542,374,060.695,204,473.53CURRENT AMT0200 $ $ $

CAT NO0300 Structure K-15-F 

0415 *Removal of Asphalt Mat (Planing) (Special) 138.000

0.000

202-00246  
 

1,380.00138.000

0.00

138.000

SY  

10.00000

0420 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

216.00000

0425 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

352.00000

0430 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

53.000

TON 

57.30000
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PCN: 19019-BID    ESTIMATE RUN 10/01/2013

PROJECT: NH 0503-076                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:50:30

CUMULATIVE
AMOUNT

CAT NO0300 Structure K-15-F 

0435 *Waterproofing (Membrane) 138.000

0.000

515-00120  
 

3,036.00138.000

0.00

138.000

SY  

22.00000

0440 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

97.000

LF  

20.00000

0445 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,893.00000

0450 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

CAT 4,416.000.009,392.90CURRENT AMT0300 $ $ $

CAT NO0301 Structure K-15-E 

0455 *Removal of Asphalt Mat (Planing) (Special) 317.000

0.000

202-00246  
 

3,170.00317.000

0.00

317.000

SY  

10.00000

0460 *Removal of Portions of Present Structure (Class 2) 8.000

0.000

202-00453  
 

1,728.008.000

0.00

8.000

SY  

216.00000

0465 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

352.00000

0470 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

48.000

TON 

57.30000

0475 *Waterproofing (Membrane) 317.000

0.000

515-00120  
 

6,974.00317.000

0.00

317.000

SY  

22.00000

0480 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

89.000

LF  

20.00000
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REF
NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:50:30

CUMULATIVE
AMOUNT

CAT NO0301 Structure K-15-E 

0485 *Concrete Class D (Bridge) (Special) 0.400

0.000

601-03041  
 

757.200.400

0.00

0.400

CY  

1,893.00000

0490 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

CAT 12,629.200.0017,159.60CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0495 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0500 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0505 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 32,000.000.0032,000.00CURRENT AMT0400 $ $ $

$ 3,129,490.742,374,060.69$5,263,026.03$CURRENT AMTPROJECT TOTAL


